
State of California Department of Transportation Page 1
01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

Fed Aid

HM1

HB1

HE13

HE11

HM1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM BLINN AVENUE TO  VERMONT AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND REDONDO BEACH AT  GARFIELD AVENUE

AND PEARL STREET

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM LA TIJERA BOULEVARD TO 0.9 KM

SOUTH OF  LMU DRIVE

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

PEDESTRIAN SIGNAL IMPROVEMENT

WIDEN AND REALIGN ROADWAY

WIDEN ROADWAY

PLACE RUBBERIZED ASPHALT CONCRETE

INSTALL METAL BEAM GUARD RAIL

Type Of Work

ALL AMERICAN ASPHALT

FREEWAY ELECTRIC

EXCEL PAVING COMPANY

LOS ANGELES ENGINEERING

SECURITY PAVING COMPANY INC

DREAMBUILDER

Contractor

CORONA CA 928782229

RIVERSIDE, CA 92504

LONG BEACH, CA 90806

ROSEMEAD, CA  91770

SUN VALLEY CA 913531489

PLACENTIA CA 92870

(951)736-7600

 

 

 

(818)767-8418

(714)646-3697

SAAD, HUSSEIN

ALONZO, BERNARD

TRUJILLO JR., GILBERT

CASTILLO, ELOY

RAMIN, SIXTO M

ROBILLOS, RAMON

Resident
Engineer

(562)401-3333

(562)926-2537

(310)649-1821

(310)649-1827

(213)216-4406

(213)798-6008

 $1,067,432

 $206,900

 $11,368,299

 $4,672,895

 $6,281,897

 $267,361

Bid + CCOs

 $983,319

 $187,641

 $11,141,760

 $4,592,914

 $5,384,534

 $0

Comp To  date

 $16,980

 $0

 $112,138

 $45,235

 $45,802

 $0

This Month

05/02/08

09/05/07

05/04/05

12/05/06

12/12/07

10/09/08

Awarded

05/21/08

10/04/07

05/17/05

12/15/06

12/31/07

10/28/08

Approved

01/30/09

01/09/09

09/29/09

02/28/09

05/29/09

03/31/09

Est Comp

 100%

 78%

 0%

 100%

 64%

 0%

%Time

 91%

 91%

 0%

 95%

 95%

 0%

% Work 

 

 

PLANT EST

SATIS

OVER RUN

 

 

Message

07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

07-4S3704

Contract 

  

OTS-    -(   )

  

  

  

OTS-    -(   )

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 2229

5942 ACORN STREET

2230 LEMON AVENUE

4134 TEMPLE CITY BLVD.

P O BOX 1489

1361 E GARTEN DRIVE

11229 S. WOODRUFF

AVE.

14620 CARMENITA ROAD

9100 S. SEPULVEDA

BLVD., SUITE 200

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

12975 W. CULVER BLVD.

DOWNEY, CA 90241-5521

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-1-50.8/56.5

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-15.6/16.3

Fed Aid

HM1

HA22

HA23

HM3

HA42

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY NEAR BIG PINES

AT 9.3 KM WEST OF BIG PINES HIGHWAY

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

RESURFACE ASPHALT CONCRETE

CONSTRUCT BRIDGE

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

WIDEN RAMP

Type Of Work

ORTIZ ASPHALT PAVING, INC.

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

POWELL CONSTRUCTORS

Contractor

COLTON, CA  92324

WATSONVILLE, CA 95076

SANTA FE SPRINGS, CA 90670

ORANGE, CA  92868

FONTANA, CA 92335-3019

FONTANA, CA  92335

 

 

 

 

 

 

ROBILLOS, RAMON

MCKENZIE, DARRELL

RESLER, CAESAR

JAHROMI, REZA

IZADPANAH, MOE

WANG, SIMON YEH-FU

Resident
Engineer

(213)798-6008

(818)637-2506

(818)637-2506

(562)401-3333

(323)981-1795

(213)620-2039

 $1,486,400

 $20,990,246

 $2,666,486

 $371,297

 $3,830,685

 $3,203,004

Bid + CCOs

 $0

 $19,801,264

 $2,531,009

 $198,362

 $1,698,185

 $457,076

Comp To  date

 $0

 $0

 $280,870

 $160,776

 $630,662

 $182,084

This Month

12/18/08

06/22/06

05/14/08

05/21/08

06/05/08

08/19/08

Awarded

12/30/08

07/05/06

05/29/08

06/05/08

07/02/08

09/05/08

Approved

12/30/08

01/30/09

05/29/09

01/31/11

03/08/11

Est Comp

 0%

 51%

 100%

 26%

 32%

 13%

%Time

 0%

 94%

 95%

 53%

 45%

 14%

% Work 

SUSPENDED

 

 

 

 

 

Message

07-3Y4704

07-214204

07-4J1804

07-2Y6804

07-235904

07-217404

Contract 

  

  

  

  

ACNH-X037-(142)E

ACHS- 005-(940)E

  

  

  

  

IMX0-37 1-(2E)

G  0-0529-(0E)

  

  

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 883

585 WEST BEACH STREET

P.O. BOX 2150

133 N. PIXLEY STREET

8555 BANANA AVENUE

8555 BANANA AVE

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY CA 90241

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-43.0/44.5

07-LA-5-44.2/46

Fed Aid

HA22

HA42

HB311

HA22

201130

HE13

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND BURBANK FROM VERDUGO AVENUE

UNDERCROSSING TO OSBORNE  STREET

UNDERCROSSING

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

Description 

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

PLANTING AND IRRIGATION

REPLACE SLABS

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

Type Of Work

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

P&D LANDSCAPE MANAGEMENT SERV

PETERSON-CHASE

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

Contractor

VISTA, CA 92081-8831

FONTANA, CA  92334

ORANGE, CA 92868

IRVINE, CA  92614

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

 

 

 

 

 

 

RESLER, CAESAR

WIDJAJA, DANIEL

AGUILAR, ANGEL

AL-JAMAL, ABDUL

MOGHADDAS, SEYED

YOUNG, FRED

Resident
Engineer

(818)637-2506

(310)478-7970

(818)637-2506

(818)364-2760

(661)257-0273

(818)364-2760

 $45,828,284

 $5,123,744

 $365,651

 $416,888

 $4,250,000

 $114,833,126

Bid + CCOs

 $35,300,344

 $4,002,595

 $343,637

 $538,137

 $284,947

 $17,668,209

Comp To  date

 $196,028

 $127,088

 $1,743

 $0

 $284,947

 $2,033,038

This Month

10/24/05

12/20/06

06/19/06

05/08/08

12/02/08

03/27/08

Awarded

11/05/05

01/17/07

07/06/06

05/21/08

12/02/08

05/01/08

Approved

10/31/10

05/04/10

12/07/09

12/24/08

06/16/09

08/01/12

Est Comp

 76%

 49%

 0%

 97%

 36%

 12%

%Time

 77%

 80%

 0%

 97%

 7%

 15%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-193104

07-2266A4

07-0510C4

07-4S5104

07-2X3004

07-168004

Contract 

ACIM-005 -(064)E

  

  

  

  

CMLN-6207-(046)N

--()

  

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

SWPPP

2585 BUSINESS PARK DRIVE

P.O. BOX 698

999 TOWN & COUNTRY RD 4TH FL

1792 KAISER AVENUE

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

2090 FERN LN

13171 TELFAIR AVE.,

SUITE 101

25061 W. AVENUE

STANFORD, STE 70

13170 TELFAIR AVENUE,

SUITE 101

GLENDALE, CA 91208

LOS ANGELES, CA 90025

GLENDALE, CA 91208

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-5-46.7/47.6

07-LA-5-49.0/60

07-LA-5-57.1/58.2

07-LA-5-60.0/88.6

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

Fed Aid

HA42

HA23

HB1

HM1

HA42

HA21

Pgm Code

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT COLTRANE AVENUE

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

IN LOS ANGELES COUNTY NEAR SANTA

CLARITA AT 0.5 MILE NORTH OF HASLEY

CANYON ROAD

ON LA-5 FROM 1/2 MILE NORTH OF LAKE

HUGHESRD.LOS ANGELES COUNTY, DIR'S

EMERGENCY F.A

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

REPAIR DRAINAGE SYSTEM

SLAB REPLACEMENT

INSTALL METAL BEAM GUARD RAIL

SLAB RPLCMNT PLUS GRIND & OVERLY

RUTTED AC

CONSTRUCT LITTER REMOVAL DEVICES

BRIDGE RESTORATION

Type Of Work

BERKELEY ENGINEERING CO., INC.

SECURITY PAVING COMPANY INC

J FLETCHER CREAMER & SON, INC.

GRIFFITH COMPANY

POWELL CONSTRUCTORS

BALFOUR BEATTY

INFRASTRUCTURE,INC.

Contractor

BERKELEY, CA  94707

SUN VALLEY CA 913531489

SYLMAR, CA  91342

SANTA FE SPRINGS, CA  90670

FONTANA, CA 923355

CORONA, CA 92881

 

(818)767-8418

 

 

 

 

MOHSENZADEH, ALI

MOGHEDDAS, SEYED

PATEL, JAGDISH

PASEBANI, MOHAMMAD

TAWFIK, GAMAL

PATEL, PRAVIN

Resident
Engineer

(213)792-8867

(661)257-0273

(818)788-3303

(661)257-0273

(562)401-3333

(213)620-2039

 $692,500

 $7,244,477

 $169,487

 $945,000

 $11,170,148

 $17,667,166

Bid + CCOs

 $0

 $2,086,918

 $35,942

 $934,458

 $9,481,449

 $14,803,392

Comp To  date

 $0

 $936,712

 $35,942

 $0

 $210,840

 $536,611

This Month

05/21/08

09/15/08

11/06/08

04/30/08

10/04/07

04/27/07

Awarded

06/26/08

10/01/08

11/20/08

05/06/08

10/25/07

06/04/07

Approved

04/20/09

05/05/10

02/23/09

10/27/08

01/10/10

08/11/09

Est Comp

 0%

 17%

 51%

 100%

 31%

 71%

%Time

 0%

 29%

 21%

 100%

 84%

 83%

% Work 

SUSPENDED

 

 

COMPLETED

 

 

Message

07-4S2404

07-1X6204

07-4S5204

07-2X1104

07-2267A4

07-222224

Contract 

  

ACIM-005 -(007)E

OTS-    -(   )

  

ACIM-X037-(137)E

ACIM-X037-(134)E

  

--()

--()

  

IMX0-37 1-(8E)

NHP0-60 1-(2E)

  

  

  

  

--()

--()

SWPPP

WPCP

WPCP

  

SWPPP

WPCP

P.O. BOX 7069

P O BOX 1489

12874 SAN FERNANDO ROAD

12200 BLOOMFIELD AVENUE

8555 BANANA AVE.

2012 CECILIA CIRCLE, SUITE101

13171 TELFAIR AVENUE

25061 W. AVENUE

STANFORD, #70

5160 HASKELL AVENUE

25061 W. AVENUE

STANFORD, SUITE 70

11229 S. WOODRUFF

1615 SOUTH WALL

STREET

SYLMAR, CA 91342

VALENCIA, CA 91355

ENCINO, CA 91436

VALENCIA, CA 91355

DOWNEY, CA 92603

LOS ANGELES, CA 90015

Accepted

12/24/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-10-18.3/21.6

07-LA-10-/S1.3

07-LA-14-39.8/68

07-LA-18-/4.5

07-LA-27-3.0/3

07-LA-27-6.9/0

Fed Aid

HA22

HM3

HM3

HM1

HA23

HA42

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 10/5

SEPARATION TO 0.1 MILE NORTH OF

MISSION ROAD ON-RAMP UN

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM AGUA DULCE

ROAD UNDERCROSSING TO AVENUE J

UNDERCROSSING

IN LOS ANGELES COUNTY NEAR LLANO FROM

236 RD STREET EAST TO JUNCTION ROUTE

138

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 3.0 MILES NORTH OF ROUTE 1

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

Description 

REPLACE EXISTING HOV LANES

REPLACE BRIDGE JOINT SEALS

REPLACE APPROACH SLABS

RUBBERIZED HOT MIX ASPHALT OVERLAY

CONSTRUCT CONCRETE SLAB AND BARRIER

RESURFACE ASPHALT CONCRETE

Type Of Work

GRIFFITH COMPANY

SOUTHLAND CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

GRANITE CONSTRUCTION CO

DALE YEAGER CONSTRUCTION CO.

HIGHLAND CONSTRUCTION, INC.

Contractor

SANTA FE SPRINGS, CA 90670

IRVINE, CA 92602

IRVINE, CA 92614-5706

WATSONVILLE, CA  95077

LAGUNA HILLS, CA  92653

ORANGE, CA  92868

 

 

 

 

 

 

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

VAZIRANI, MANSUKH R

VAZIRANI, M R

SAYKALI, ZARIF

CASTILLO, ELOY

Resident
Engineer

(213)620-2039

(213)620-2039

(661)726-0148

(661)726-0148

(310)345-6274

(310)345-6275

 $15,515,207

 $105,700

 $793,120

 $781,885

 $156,275

 $526,290

Bid + CCOs

 $3,034,674

 $0

 $768,772

 $0

 $138,510

 $519,048

Comp To  date

 $938,831

 $0

 $0

 $0

 $81

 $0

This Month

07/17/08

04/24/08

05/09/08

12/29/08

08/08/08

12/11/06

Awarded

08/06/08

07/21/08

05/21/08

01/14/09

08/25/08

01/03/07

Approved

08/20/09

03/09/09

10/21/08

05/27/09

02/09/09

09/14/07

Est Comp

 23%

 0%

 100%

 0%

 100%

 100%

%Time

 20%

 0%

 100%

 0%

 89%

 100%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

07-166824

07-2M1304

07-4L5004

07-3Y2304

07-253404

07-4S3504

Contract 

  

  

  

  

ER-4128-(004) 

  

  

  

  

  

--()

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

12631 E.IMPERIAL HGWY,BOX2150

3943 IRVINE BLVD NO 40

1792 KAISER AVE

P O BOX 50085

23252 DEL LAGO, #E

133 N. PIXLEY STREET

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

45120 13TH ST W

45120 13TH ST W

12975 CULVER BLVD.

9100 S. SEPULVEDA

BLVD., SUITE 200

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LANCASTER, CA 93534

LANCASTER, CA 93534

LOS ANGELES, CA 90066

LOS ANGELES, CA 90045

Accepted

12/23/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-27-11.1/12.1

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/.9

07-LA-47-.9/2

07-LA-47-3.5/4.5

Fed Aid

HM2

HB4N

HA21

HM4

HA21

HA21

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM MULHOLLAND WAY TO AVENUE SAN

LUIS

IN LOS ANGELES COUNTY IN LA VERNE AT

FRUIT STREET

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT 0.1 KM WEST OF HARBOR BOULEVARD

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM WEST OF HARBOR BOULEVARD

UNDERCROSSING TO 0.1 KM EAST OF FERRY

STREET UNDERCROSS

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

Description 

REPLACE CONCRETE SIDEWALK

SIGNALIZE INTERSECTION

REPLACE BRIDGE FOUNDATION

REPLACE OVERHEAD SIGN

REPAIR BRIDGE DECKS

APPROACH SPAN SEISMIC RETROFIT

Type Of Work

D.G. YEAGER CONSTRUCTION CO.

FREEWAY ELECTRIC

J. MCLAUGHLIN ENGINEERING CO.

PETERSON CHASE, INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

Contractor

SAN CLEMENTE, CA  92673

RIVERSIDE CA 925137745

RANCHO CUCAMONGA, CA 91730

IRVINE, CA 92614

SANTA FE SPRINGS, CA 90670

SANTA FE SPRINGS, CA  90670

 

(951)710-1000

 

 

 

 

MOHSENZADEH, ALI

FARDOUN, MIKE

CHOU, MICHAEL

TRAN, KELVIN

TRAN, K.

AKBARIAN, MASSOD

Resident
Engineer

(213)729-8867

(626)339-1601

(626)338-3430

(562)401-3333

(562)401-3333

(562)860-3085

 $145,264

 $209,148

 $2,345,509

 $390,644

 $7,643,680

 $2,606,770

Bid + CCOs

 $133,247

 $90,300

 $1,835,028

 $0

 $6,763,405

 $497,345

Comp To  date

 $0

 $22,800

 $43,170

 $0

 $12,127

 $148,665

This Month

04/22/08

06/12/08

11/08/07

02/29/08

10/04/07

08/19/08

Awarded

05/13/08

06/27/08

12/03/07

03/14/08

11/05/07

09/04/08

Approved

09/12/08

02/18/09

06/03/10

01/15/09

01/31/09

08/10/09

Est Comp

 100%

 70%

 65%

 0%

 36%

 36%

%Time

 100%

 44%

 77%

 0%

 88%

 19%

% Work 

 

 

 

 

 

 

Message

07-2Y5504

07-4S2004

07-231204

07-4S0304

07-224804

07-265004

Contract 

  

  

ACST-P039-(020)E

  

ACNH-P047-(008)E

  

  

  

  P0-39 0-(0E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 74073

P O BOX 7745

10641 FULTON CT

1792 KAISER AVE.

P.O. BOX 2150

P.O. BOX 2150

13171 TELFAIR AVE.,

#101

1601 W BADILLO SUITE

112

12901 E. RAMONA BLVD.

SUITE H

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

17912 CRUSAKER

AVENUE, SUITE 101

SYLMAR, CA 91342

COVINA, CA 91722

IRWINDALE, CA 91076

DOWNEY, CA 90241

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-47-3.5/4.5

07-LA-47-/2.4

07-LA-60-.4/4.1

07-LA-60-5.0/12

07-LA-60-11.8/23.3

07-LA-60-/30.5

Fed Aid

HM3

HM1A

HM3

HM3

HB5   HB5

  HB311

HB1

Pgm Code

LA-47 AT THE SCHUYLER-HEIM LIFT-

BRIDGE IN THE CITY OF LONG BEACH, LA

COUNTY, DIR'S EMERGENCY F.A.

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS ON  ROUTE 110

AND ROUTE 47

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND MONTEREY PARK FROM SOTO STREET

UNDERCROSSING TO WOODS AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK, MONTEBELLO, SOUTH EL MONTE, AND

CITY OF INDUSTRY

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

Description 

REINFORC BRDG RAILNG POSTS W/WELD L-

BRACKE

HOT MIX ASPHALT OVERLAY

REPLACE JOINT SEALS

SEAL DECK AND REPLACE JOINT SEALS

CONSTRUCT HOV LANE AND SOUNDWALLS

PLACE ASPHALT CONCRETE

Type Of Work

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

TRUESDELL CORPORATION OF

CALIFORNIA INC

J. MCLOUGHLIN

SKANSKA USA CIVIL WEST CALIF

PETERSON CHASE GENERAL

ENGINEERING

Contractor

SANTA FE SPRINGS, CA  90670

CORONA CA 928782229

TEMPE, AZ 85282

RANCHO CUCAMONGA, CA 91730

RIVERSIDE, CA 92509

IRVINE, CA 92614-5706

 

(951)736-7600

 

 

 

 

AKBARIAN, MASSOD

SAAD, HUSSEIN

IZADPANAH, MOE

SANDOVAL, MARTIN

BASHOURA, YANINA

SANDOVAL, MARTIN

Resident
Engineer

(562)860-3085

(562)401-3333

(323)981-1795

(909)594-3720

(909)594-3739

(909)594-9311

 $410,000

 $648,833

 $748,728

 $750,395

 $115,372,861

 $6,785,147

Bid + CCOs

 $0

 $636,388

 $578,907

 $617,885

 $63,826,547

 $310,285

Comp To  date

 $0

 $0

 $179,467

 $8,626

 $3,743,507

 $244,285

This Month

06/10/08

04/29/08

04/29/08

03/26/08

03/13/07

07/11/08

Awarded

06/18/08

05/21/08

05/21/08

04/17/08

04/18/07

07/23/08

Approved

08/25/08

12/22/08

02/20/09

04/30/09

08/30/10

11/30/09

Est Comp

 0%

 100%

 88%

 73%

 67%

 29%

%Time

 0%

 100%

 75%

 79%

 55%

 5%

% Work 

 

OVER RUN

 

 

 

 

Message

07-2X1704

07-2Y5204

07-4L8404

07-3Y0604

07-1294V4

07-243904

Contract 

  

  

  

  

ACNH-P060-(130)E

ACST-P060-(134)E

  

  

  

  

LN62-07 0-(0E)

G P0-60 1-(4E)

  

  

  

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 2150

P O BOX 2229

1310 W 23RD STREET

10641 FULTON COURT

1995 AGUA MANSA ROAD

1792 KAISER AVENUE

17912 CRUSADER

AVENUE, SUITE 101

11229 S. WOODRUFF

AVE.

2550 CORPORATE PLACE,

SUITE C-107

721 BREA CANYON ROAD,

STE. 6

721 BREA CANYON ROAD

#6

721 BREA CANYON ROAD,

#6

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

MONTEREY PARK, CA 91754

WALNUT, CA, 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

12/24/08

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-90-1.2/1

07-LA-91-6.0/14.1

07-LA-91-9.8/10

07-LA-91-10.6/13.4

07-LA-91-17.8/18.8

07-LA-101-34.2/38.2

Fed Aid

HE13

HA22

HA21

20.10

201.13

HA25

HA27

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CARSON,

COMPTON AND LONG BEACH AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN COMPTON AT

ACACIA AVENUE UNDERCROSSING AND AT

COLLEGE OVERHEAD

LA-91 FR SANTA FE AV TO N.LONG BEACH

OH INCLUDING LA-91/710 INTERCHANGE

REPAIRING DAMAGE  DIR'S EMERGENCY

F.A. CONTRACT

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

Description 

WIDEN EXISTING FREEWAY

REHABILITATE PAVEMENT

REPAIR EROSION AND SPALLS

REPAIR DAMAGE TO

ROADWAY,MBGR,IRR.LIGHT

PLANTING AND IRRIGATION

CONSTRUCT CONCRETE MEDIAN BARRIER

Type Of Work

C C MYERS INC

CHUMO CONSTRUCTION INC.

PK CONSTRUCTION

ORTIZ ENTERPRISES, INC.

ACCU CONSTRUCTION

SECURITY PAVING COMPANY, INC.

Contractor

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706-1747

ALTA DENA, CA 91001

IRVINE, CA 92618

PERRIS, CA 92570

SUN VALLEY, CA  91353-1489

(916)635-9370

 

 

 

 

 

TRUJILLO, GILBERT

LONGAZO, RON

WANG, MIKE

WANG, MIKE

WANG, MIKE

IRA, ALFRED

Resident
Engineer

(310)649-1821

(562)401-3333

(562)401-3333

(562)401-3333

(562)401-3333

(805)480-4928

 $12,259,583

 $72,263,110

 $438,590

 $4,285

 $2,277,076

 $4,096,779

Bid + CCOs

 $12,461,543

 $72,357,137

 $235,686

 $0

 $2,207,886

 $3,888,735

Comp To  date

 $0

 $3,664,004

 $0

 $0

 $4,800

 $8,464

This Month

02/16/05

11/03/05

04/06/06

12/31/08

01/05/06

12/15/06

Awarded

03/03/05

11/21/05

04/18/06

01/07/09

01/23/06

01/11/07

Approved

12/29/08

03/27/09

01/15/09

02/06/09

12/09/09

01/29/09

Est Comp

 100%

 86%

 100%

 0%

 0%

 0%

%Time

 100%

 95%

 54%

 0%

 0%

 0%

% Work 

COMPLETED

 

OVER RUN

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

07-1693C4

07-182204

07-1Y6504

07-2X3204

07-180004

07-186104

Contract 

  

ACNH-091 -(123)E

  

  

ACNH-P091-(125)E

ACST-Q101-(121)E

  

--()

  

  

--()

G Q1-01 1-(1E)

  

  

  

  

  

--()

SWPPP

SWPPP

WPCP

  

SWPPP

SWPPP

P O BOX 2948

14425 JOANBRIDGE STREET

2126 N. FAIR OAKS

6 CUSHING, SUITE 200

23135 BETTY ROAD

P.O. BOX 1489

9100 S. SEPULVEDA

BLVD., SUITE 200

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVENUE

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD.

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

THOUSAND OAKS, CA 91320

Accepted

12/29/08

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-110-.9/21.5

07-LA-110-11.5/14.2

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

Fed Aid

HA42

HE13

HM3

HM1

TEA1

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND LONG BEACH AT VARIOUS LOCATIONS

FROM I STREET TO ROUTE 1/103

SEPARATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM ROUTE 110/47

SEPARATION TO VENICE BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 7TH STREET

OVERCROSSING TO 0.1 KM SOUTH OF 3RD

STREET OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

Description 

INSTALL DRAINAGE FACILITIES

WIDEN OFF RAMP

REPLACE JOINT SEALS

REPLACE SLABS AND SEAL JOINTS

TREAT MEDIAN AND GORE AREAS

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work

HIGHLAND CONSTRUCTION, INC.

BEADOR CONSTRUCTION  COMPNAY,

INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

J MC LOUGHLIN ENGINEERING CO

INC

BEADOR CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

ORANGE, CA 92868

CORONA, CA 92883

IRVINE CA 926145706

RANCHO CUCAMONGA CA 91730

CORONA, CA 92883

IRVINE, CA 92614

 

 

(949)252-0441

(909)944-1037

 

 

JAHROMI, R.

GALLARDO, SAMUEL

NJOYA, DAVID

HUSSAIN, MUSTAFA

MCKENZIE, DARRELL

MCKENZIE, DARRELL

Resident
Engineer

(562)401-3333

(310)609-0264

(310)609-0264

(424)202-8056

(818)637-2506

(818)637-2506

 $555,055

 $9,636,760

 $520,737

 $3,142,162

 $502,715

 $2,560,174

Bid + CCOs

 $563,197

 $3,061,996

 $312,376

 $1,688,903

 $502,733

 $2,480,302

Comp To  date

 $4,440

 $441,097

 $15,885

 $843,397

 $0

 $87,300

This Month

05/09/08

06/24/08

05/02/08

05/02/08

02/22/08

11/14/05

Awarded

05/21/08

07/10/08

05/21/08

05/21/08

03/21/08

11/23/05

Approved

10/02/09

01/31/10

03/30/09

08/19/09

10/30/08

01/30/09

Est Comp

 46%

 29%

 76%

 51%

 100%

 57%

%Time

 95%

 32%

 58%

 53%

 99%

 93%

% Work 

 

 

 

 

 

 

Message

07-4C0604

07-178504

07-4L9504

07-3Y2104

07-246704

07-243504

Contract 

  

DPM-6207-(044)N

  

  

ACST-0110-(793)E

ACST-S110-(010)E

  

--()

  

  

  01-10 7-(3E)

G S1-10 0-(0E)

  

  

  

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

5133 N. PIXLEY STREET

26320 LESTER CIRCLE

1792 KAISER AVENUE

10641 FULTON COURT

26320 LESTER CIRCLE

1792 KAISER AVENUE

11229 SOUTH WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

2090 FERN LANE

2090 FERN LANE

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-47.8/49

Fed Aid

HM

HE11

HA25

HA25

HM1A

HB1

Pgm Code

IN LOS ANGELES COUNTY AT CHATSWORTH

NORTHIDGE, PACOIMA AND SAN FERNANDO

FROM DE SOTO AVENUE UNDERCROSSING TO

0.1 MILE WEST OF BRAD

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN BURBANK AT

VARIOUS LOCATIONS FROM ROUTE  134/170

SEPARATION TO 0.2 KM EAST OF CAHUENGA

BOULEVARD

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

Description 

GRIND EXISTING CONCRETE PAVEMENT

MODIFY INTERCHANGE AND ON RAMP

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

RESURFACE RAMPS

RECONSTRUCT INTERSECTION

Type Of Work

PENHALL COMPANY

GRIFFITH COMPANY

BELAIRE-WEST LANDSCAPE, INC

P&D CONSULTANTS, INC.

ORTIZ ASPHALT PAVING INC

GRANITE CONSTRUCTION COMPANY

Contractor

ROGERS, MN  55374

SANTA FE SPRINGS, CA 90670

BUENA PARK, CA. 90622

ORANGE, CA.  92868

COLTON CA 92324

WATSONVILLE, CA  95077

 

 

 

 

(909)386-1200

 

AL-JAMAL, ABDUL

SIMON WANG

RESLER, CAESAR

AGUILAR, ANGEL

MOGHADDA, SEYED (SYD)

CARRANZA, ALVARO

Resident
Engineer

(805)797-1348

(213)620-2039

(818)637-2506

(818)637-2514

(661)257-0273

(661)726-0148

 $1,881,150

 $30,121,959

 $2,274,480

 $1,345,171

 $209,238

 $6,404,495

Bid + CCOs

 $1,732,524

 $12,155,747

 $1,929,939

 $1,299,149

 $16,899

 $5,368,419

Comp To  date

 $0

 $756,435

 $10,000

 $2,435

 $0

 $441,602

This Month

04/22/08

02/23/07

08/07/07

12/01/05

04/14/08

01/15/08

Awarded

05/08/08

03/12/07

09/10/07

12/09/05

04/28/08

01/28/08

Approved

10/02/08

11/15/10

10/26/11

09/25/09

03/10/09

05/07/10

Est Comp

 100%

 68%

 0%

 16%

 2%

 70%

%Time

 92%

 40%

 0%

 96%

 8%

 83%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-3Y2004

07-188504

07-182704

07-182604

07-2Y8504

07-239614

Contract 

  

  

  

ACNH-P134-(033)E

  

ACST-P138-(042)E

  

  

  

--()

  

G P1-38 0-(2E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

P.O. BOX 310

P.O. BOX 2150

P.O.BOX 6270

999 TOWN & COUNTRY RD. 4TH FL

P O BOX 883

P O BOX 50085

13171 TELFAIR AVE.,

SUITE 101

1615 SOUTH WALL

STREET

2090 FERN LN.

2090 FERN LANE

25061 W AVENUE

STANDFORD #70

45120 13TH ST W

SYLMAR, CA 91342

LOS ANGELES, CA 90015

GLENDALE, CA. 91208

GLENDALE, CA 91208

VALENCIA, CA 91355

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-210-.8/33.9

07-LA-210-29.5/30.7

07-LA-210-33.3/46.8

Fed Aid

HE13

HE13

HB4N

HM3

HB311

HB4N

Pgm Code

IN LOS ANGELES COUNTY IN LITTLEROCK

FROM 60TH STREET EAST TO 1.6 KM EAST

OF 60TH STREET EAST

IN LOS ANGELES COUNTY AT LITTLEROCK

FROM 96TH STREET EAST TO 106TH STREET

EAST

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

WIDEN CONVENTIONAL HIGHWAY

WIDEN CONVENTIONAL HIGHWAY

INSTALL SIGNAL AND LIGHTING

REPLACE JOINT SEALS

CONSTRUCT SOUNDWALLS

CLOSED CIRCUIT TELEVISION SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

SOUTHLAND CONSTRUCTION

DIABLO CONTRACTORS INC

BEADOR CONSTRUCTION COMPANY

INC

Contractor

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

FOUNTAIN VALLEY CA 92708

IRVINE, CA 92602

SAN RAMON, CA 94583

CORONA, CA 92883

(831)724-1011

 

(714)708-3544

 

 

 

HARTANTO, HIN

HIN HARTANTO

MANNAA, HASSAN

KWAN, KIN

RESLER, CAESAR

YUE, WARREN

Resident
Engineer

 

(661)726-0148

(818)364-2760

(818)637-2506

(818)637-2506

(626)338-3430

 $4,640,454

 $5,268,526

 $187,302

 $330,205

 $6,658,049

 $10,592,332

Bid + CCOs

 $4,251,195

 $5,037,090

 $128,645

 $247,540

 $2,302,599

 $8,296,826

Comp To  date

 $0

 $20,100

 $94,325

 $11,920

 $375,450

 $57,795

This Month

06/10/08

03/03/08

06/26/08

05/09/08

01/22/08

07/06/07

Awarded

06/20/08

03/18/08

07/25/08

06/18/08

02/05/08

07/31/07

Approved

04/30/09

04/19/09

03/03/09

01/31/09

01/31/10

11/19/09

Est Comp

 56%

 62%

 50%

 58%

 37%

 60%

%Time

 93%

 95%

 69%

 74%

 35%

 78%

% Work 

 

 

 

 

 

 

Message

07-127214

07-127234

07-4S2704

07-2M3804

07-228104

07-129934

Contract 

  

  

  

  

  

ACIM-210 -(791)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

P.O. BOX 50085

16027 BROOKHURST ST SUITE G24

3943 IRVINE BLVD NO. 40

7 CROW CANYON COURT SUITE 100

26320 LESTER CIRCLE

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13171 TELFAIR AVENUE

2090 FERN LANE

2090 FERN LANE

12901 RAMONA BLVD.

SUITE H

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

07-LA-210-34.2/44.6

07-LA-210-40.6/42.1

07-LA-210-46.2/49.3

07-LA-210-48.9/49.3

07-LA-210-49.3/52.1

07-LA-210-/44

Fed Aid

HM3

HB311

HE14

HB311

HE14

HB1

Pgm Code

IN LOS ANGELES COUNTY IN MONROVIA,

DUARTE, IRWINDALE, AZUSA AND

GLENDORA FROM CALIFORNIA AVENUE

UNDRCROSSING TO 57/210 SEPARATIO

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN AND NEAR LAVERNE AND CLAREMONT

FROM SAN DIMAS CANYON ROAD TO 0.2

MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN LA VERNE AND

CLAREMONT FROM 1.3 KM EAST OF FRUIT

STREET OVERCROSSING TO LIVE OAK WASH

IN LOS ANGELES COUNTY IN CLAREMONT

FROM THOMPSON CREEK BRIDGE TO SAN

BERNARDINO COUNTY LINE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

Description 

REPLACE JOINT SEALS.

CONSTRUCT SOUND WALL

PLANTING AND IRRIGATION

CONSTRUCT SOUND BERM

PLANTING AND IRRIGATION

CONSTRUCT METAL BEAM GUARD RAIL

Type Of Work

BUGLER CONSTRUCTION

O DONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

LT. ENGINEERING 27601 FORBES

RD., STE #54 LAGUNA NIGUEL, CA

92677

DIVERSIFIED LANDSCAPE CO

J FLETCHER CREAMER AND SON INC

Contractor

PLEASANTON, CA  94588

SAN DIMAS CA 917732911

WINCHESTER, CA 92596

WINCHESTER, CA 92596

SYLMAR CA 91342

 

(909)394-4510

 

 

 

(818)367-9748

AZIMA, HASSAN

KAROUT, REDA

KAROUT, REDA

RAJ PUNJABI

KAROUT, REDA

KAROUT, REDA

Resident
Engineer

(323)981-1795

(626)338-3430

(626)338-3430

(626)339-1601

(626)338-3430

(626)339-1601

 $338,475

 $8,502,379

 $1,519,820

 $539,588

 $1,763,256

 $4,515,369

Bid + CCOs

 $0

 $6,040,037

 $1,434,673

 $452,811

 $1,710,730

 $1,225,901

Comp To  date

 $0

 $564,455

 $4,140

 $800

 $5,040

 $293,348

This Month

12/02/08

11/20/07

08/02/05

02/13/08

07/13/05

06/02/08

Awarded

01/05/09

12/18/07

08/11/05

03/12/08

07/28/05

06/24/08

Approved

07/27/10

08/18/09

09/04/09

07/09/09

08/31/09

Est Comp

 0%

 64%

 88%

 56%

 91%

 35%

%Time

 0%

 71%

 93%

 86%

 96%

 27%

% Work 

 

 

 

 

 

 

Message

07-1M4104

07-231404

07-172174

07-242704

07-1264F4

07-243304

Contract 

  

  

  

  

  

ACST-X037-(139)E

  

  

  

  

  

G X0-37 1-(9E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

5524 C SPRINGDALE AVE NO.96

559 W COVINA BLVD

33801 WASHINGTON ST.

33801 WASHINGTON ST.

12874 SAN FERNANDO ROAD

2550 CORPORATE PLACE,

SUITE C-107

12901 RAMONA BLVD.

STE H

12901 RAMONA BLVD. #H

1041 W. BADILLO ST.

SUITE 112

12901 RAMONA BLVD.

#11

1041 BADILLO, SUITE

112

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 1722

IRWINDALE, CA 91706

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-213-.3/1

07-LA-213-5.7/5.7

07-LA-405-.3/2.8

07-LA-405-25.9/29.5

07-LA-405-40.1/46.2

07-LA-405-/12.6

Fed Aid

HB1

HB4N

HA42

HB5

HA25

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 19TH STREET TO 9TH  STREET

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT LOMITA BOULEVARD AND  WESTERN

AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

AT VARIOUS LOCATIONS FROM ATHERTON

STREET UNDERCROSSING TO CLARK AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.2 KM SOUTH OF  BURBANK

BOULEVARD OVERCROSSING TO DEVONSHIRE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

Description 

INSTALL METAL BEAM GUARD RAIL

INSTALL TRAFFIC SIGNAL

PLACE SLOPE PAVING

CONSTRUCT HOV LANES

PLANTING AND IRRIGATION

SLAB REPLACEMENT AND GRINDING

Type Of Work

AUTOBAHN CONSTRUCTION INC

PETERSON CHASE ENGINEERING

CONSTRUCTION, INC.

O'DONNELL CONSTRUCTION INC

BALFOUR BEATTY CONSTR. INC.

A C C U CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SANTA ANA CA 92711

IRVINE, CA 92614

SAN DIMAS, CA 91773

INGLEWOOD, CA  91792

PERRIS CA 92570

IRVINE, CA 92614-5706

(714)769-7025

 

 

 

(951)675-8200

 

ROBILLOS, RAMON

WANG, PAUL

GALLARDO, SAM

VENTOCILLA, JOSE

PATEL, JAGDISH

ZAWISTOWSKI, TOM

Resident
Engineer

(213)798-6008

(562)926-2537

(310)609-0264

(310)410-9862

(818)788-3303

(562)401-3333

 $164,498

 $501,605

 $347,335

 $121,483,092

 $2,496,488

 $14,067,929

Bid + CCOs

 $0

 $388,469

 $394,560

 $110,173,116

 $2,297,170

 $12,729,519

Comp To  date

 $0

 $29,400

 $182,735

 $1,687,603

 $6,080

 $95,867

This Month

10/31/08

02/08/08

05/09/08

09/28/04

11/01/06

11/10/05

Awarded

11/10/08

02/27/08

05/29/08

10/06/04

12/01/06

11/23/05

Approved

04/30/09

03/20/09

01/30/09

06/22/09

08/10/09

12/01/09

Est Comp

 0%

 100%

 98%

 100%

 0%

 72%

%Time

 0%

 75%

 97%

 90%

 0%

 89%

% Work 

 

 

SUSPENDED

 

PLANT EST

SATIS

 

Message

07-4S6704

07-4S2104

07-4S4104

07-1178U4

07-218304

07-244404

Contract 

OTS-    -(   )

  

  

ACNH-405 -(048)N

ACIM-405 -(055)E

ACIM-405 -(929)E

--()

  

  

  40-5 30-(8NS)T

--()

--()

  

  

  

6207- 034-()

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

P O BOX 11238

1792 KAISER AVENUE

559 WEST COVINA BLVD

419 SOUTH HINDRY AVE., STE C

23135 BETTY ROAD

1792 KAISER AVE.

12975 W. CULVER BLVD.

14620 CARMENITA RD.

18730 S. WILMINGTON

AVE STE 103

5160 HASKELL AVENUE

11229 S. WOODRUFF

AVE.

LOS ANGELES, CA 90066

NORWALK, CA 90650

RANCHO DOMINGUEZ, CA

90220

ENCINO, CA 91436

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-/48.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-16.7/17.3

07-LA-710-18.2/26.5

Fed Aid

HB1

HA25

HA22

HA22

HM1A

HM1A

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

FROM ROUTE 1 PACIFIC COAST HIGHWAY TO

WARDLOW AVENUE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN SOUTH GATE

AND LYNWOOD AT IMPERIAL HIGHWAY

OVERCROSSING

IN LOS ANGELES COUNTY,AT VARIOUS

LOCATIONS FROM 0.2KM SOUTH OF

FIRESTONE BOULEVARD OVERCROSSING TO

ROUTE 710/10 SEPARATION.

Description 

INSTALL METAL BEAM GUARD RAIL

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADWAY

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE RUBBERIZED HOT MIX ASPHALT

COLD PLANE AC PAVEMENT AND RHMA

Type Of Work

PETERSON CHASE GENERAL

P&D LANDSCAPE  MANAGEMENT

SERVICES

ATKINSON CONSTRUCTION L.P.

SULLY MILLER CONTRACTING

COMPANY

ALL AMERIAN ASPHALT

ORTIZ ASPHALT PAVING

Contractor

IRVINE, CA 92614-5706

ORANGE, CA 92868

FOOTHILL RANCH, CA 92610

ANAHEIM CA 92801

CORONA, CA 92878-2229

COLTON, CA 92324

 

 

 

(714)578-9600

 

 

NJOYA, DAVID

AKBARIAN, MASSOD

FAYAD, HASSAN

SAAD, HUSSEIN

TRAN, KELVIN

WANG, MIKE

Resident
Engineer

(310)609-0264

(562)860-3085

(562)860-3085

(562)401-3333

(562)401-3333

(562)401-3333

 $6,194,436

 $3,075,844

 $145,765,740

 $29,849,333

 $216,831

 $854,385

Bid + CCOs

 $3,725,421

 $3,058,790

 $60,489,071

 $0

 $111,119

 $0

Comp To  date

 $338,612

 $8,423

 $1,251,834

 $0

 $0

 $0

This Month

02/28/08

08/05/04

05/31/07

08/19/08

05/02/08

12/03/08

Awarded

03/12/08

08/19/04

07/05/07

09/16/08

05/21/08

12/18/08

Approved

08/21/09

02/27/09

12/17/12

12/30/11

12/15/08

05/29/09

Est Comp

 53%

 0%

 23%

 0%

 55%

 0%

%Time

 59%

 0%

 41%

 0%

 45%

 0%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

07-243604

07-234904

07-183114

07-259904

07-2Y8404

07-2Y4804

Contract 

ACIM-X037-(140)E

ACNH-P710-(011)E

ACNH-710 -(786)N

  

  

  

  X0-37 1-(0E)

--()

--()

  

  

  

--()

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1792 KAISER AVE

999 TOWN & COUNTRY RD. 4TH FL

27422 PORTOLA PKWY., STE 250

1100 E ORANGETHORPE SUITE 200

P.O. BOX 2229

P.O. BOX 883

18730 S WILMINGTON

AVE STE #103

17912 CRUSADER AVE,

STE 101

17912 CRUSADER AVE

SUITE 101

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

11229 SOUTH WOODRUFF

AVENUE

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

CERRITOS CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-23-3.5/11.4

07-VEN-23-20.7/21.1

07-VEN-33-6.0/57.5

Fed Aid

HA12

HA12

HB4N

HE13

201130

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT MAINTENANCE EQUIPMENT TRAINING

CENTER

IN VENTURA COUNTY AT HUENEME ROAD

IN VENTURA COUNTY IN THOUSAND OAKS

AND MOORPARK FROM THOUSAND OAKS

BOULEVARD UNDERCROSSING TO NEW LOS

ANGELES AVENUE UNDERCROSSIN

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURA COUNTY IN AND NEAR VENTURA

AT VARIOUS LOCATIONS

Description 

RECONSTRUCT MAINTENANCE STATION

CONSTRUCT TRAINING FACILITY

INSTALL TRAFFIC SIGNALS

WIDEN ROADWAY AND SOUND WALL

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

METAL BEAM GUARD RAIL AND STRIPING

Type Of Work

MEPCO SERVICES INC

PAVE TECH INC.GENERAL

ENGINEERING CONTRACTOR

TDS ENGINEERING

SECURITY PAVING COMPANY INC

ALLIANCE CONSTRUCTION, INC

MODERN ALLOYS, INC.

Contractor

DOWNEY  CA 90241

CARLSBAD, CA  92008

WEST LAKE VILLAGE, CA

91361

SUN VALLEY CA 913531489

OXNARD, CA 93033

STANTON, CA 90680

(562)803-9499

 

 

(818)767-8418

 

 

AZIMA, HASSAN

SYLVAN, SCOTT

MANNAA, HASSAN

EID, EMILE

ABUMUHOR, ISSAM

ABUMUHOR, ISSAM

Resident
Engineer

(323)981-1795

(213)216-6068

(818)364-2760

(805)375-9247

(805)375-9247

(805)375-9247

 $4,868,938

 $2,669,175

 $283,846

 $63,073,110

 $235,000

 $2,938,712

Bid + CCOs

 $4,595,029

 $2,577,579

 $298,054

 $60,905,534

 $135,035

 $2,772,335

Comp To  date

 $46,782

 $0

 $55,173

 $88,428

 $0

 $0

This Month

12/02/05

01/05/07

06/23/08

04/04/06

01/26/08

05/24/07

Awarded

12/21/05

01/23/07

07/07/08

04/17/06

01/28/08

06/22/07

Approved

01/30/09

03/15/09

02/13/09

09/30/10

03/25/09

01/09/09

Est Comp

 100%

 100%

 62%

 0%

 40%

 100%

%Time

 94%

 95%

 100%

 0%

 57%

 100%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

SUSPENDED

 

Message

07-201604

07-210804

07-3N7904

07-115454

07-1X8904

07-203004

Contract 

  

  

  

HP21-6207-(036)L

  

ACST-P033-(064)E

  

  

  

 620-7 03-()

  

G P0-33 0-(4E)

  

  

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

  

WPCP

9634 WASHBURN ROAD UNIT B

735 LAGUNA DRIVE

1014 S. WESTLAKE BLVD. 14-136

P O BOX 1489

2245 STATHAM BLVD

11172 WESTERN AVE.

2550 CORPORATE PLACE,

SUITE C-107

5200 W. IMPERIAL HWY

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. #102

MONTEREY PARK, CA. 91754

LOS ANGELES, CA 90045

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

TOUSAND OAKS, CA 91320

THOUSAND OAKD, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-101-.4/4.4

07-VEN-101-22.0/23.7

Fed Aid

HA-23

HB4N

201020

201020

HA27

HA21

Pgm Code

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI FROM

WOODLAND AVENUE TO BALDWIN ROAD

CLEAR ALL STORM DEBRIS, HAUL IT TO

APPROVEDISPOSAL SITES, CLEAR &

RESTORE ALL DRAINAFLOW LINES ALONG

THE ROADWAY SHOULDERS DIR'S E

REPAIR RECENT STORM DAMAGE AND

PROTECT VEN33 FROM DIR'S EMERGENCY

F.A. CONTRACT

IN VENTURA COUNTY IN THOUSAND OAKS

FROM 0.4 KM EAST OF WESTLAKE

BOULEVARD OVERCROSSING TO 0.4 KM WEST

OF CONEJO SCHOOL ROAD UC

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

Description 

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

MODIFY SIGNAL AND LIGHTING

REMOVE SLIDE & STORM DEBRIS, REPAIR

& REOP

EMERGENCY STORM DAMAGE REPAIR VEN-

033

INSTALL CONCRETE BARRIER

PLANTING AND IRRIGATION

Type Of Work

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

TDS ENGINEERING

SUMMER CONSTRUCTION

SUMMER CONSTRUCTION

SECURITY PAVING COMPANY INC

P & D LANDSCAPE MANAGEMENT

SERVICES

Contractor

VALENCIA, CA  91355-4171

THOUSAND OAKS, CA. 91316

SANTA PAULA, CA  93061

SANTA PAULA, CA  93061

SUN VALLEY CA 913531489

ORANGE, CA  92868

 

 

 

 

(818)767-8418

 

DORRI, MIKE

ARROYO, HECTOR

IRA, ALFRED

IRA, ALFRED

PATEL, JAGDISH

DIPSIA, MIKE

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(818)788-3303

(805)375-9247

 $5,985,000

 $264,547

 $385,000

 $1,185,000

 $4,404,056

 $1,846,866

Bid + CCOs

 $5,902,915

 $265,270

 $305,843

 $897,593

 $4,221,952

 $1,189,888

Comp To  date

 $0

 $0

 $0

 $0

 $73,658

 $64,802

This Month

02/14/05

06/23/08

01/31/08

02/28/08

11/19/07

09/06/07

Awarded

02/14/05

07/07/08

01/31/08

02/28/08

12/03/07

09/21/07

Approved

04/10/08

12/22/08

01/30/09

10/31/08

01/28/09

06/01/12

Est Comp

 100%

 100%

 100%

 100%

 98%

 0%

%Time

 100%

 98%

 79%

 76%

 95%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

Message

07-4K6304

07-4N5304

07-1X9304

07-1X9704

07-185504

07-234204

Contract 

  

  

  

  

ACST-Q101-(133)E

  

  

  

  

  

G Q1-01 1-(3E)

  

  

  

  

  

--()

  

  

WPCP

  

  

SWPPP

SWPPP

28548 LIVINGSTON AVENUE

1014 S.WESTLAKE BLVD.,STE14

P.O. BOX 30

P.O. BOX 30

P O BOX 1489

999 TOWN AND COUNDTRY ROAD

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

5160 HASKELL AVENUE

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

ENCINO, CA 91436

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

07-VEN-118-23.3/32.6

07-VEN-118-32.0/33

07-VEN-118-32.0/32.5

Fed Aid

HE13

HA22

HA23

HA22

TEA1

HE11

Pgm Code

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY FROM

0.8 KM WEST OF FIRST STREET

OVERCROSSING TO 0.8 KM EAST OF

SYCAMORE DRIVE UNDERCROSSING

IN VENTURA COUNTY IN SIMI VALLEY AT

0.9 KM WEST OF ROCKY PEAK ROAD OC AND

FROM 0.3 KM WEST OF ROCKY PEAK OC TO

ROCKY PEAK ROAD OC

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

Description 

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

MODIFY LIGHTING

INSTALL CHAIN LINK FENCE

CONSTRUCT RAMPS

Type Of Work

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

TAFT ELECTRIC CO.

C A RASMUSSEN INC

NYE AND NELSON, INC.

Contractor

SAN DIMAS CA 917732911

VENTURA CA 93003

VENTURA, CA  93003

VALENCIA CA 91355

VENTURA, CA  93003

 

(909)394-4510

(805)654-1682

 

(661)367-9040

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

EID, EMILE

MANNAA, HASSAN

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)480-4928

(805)480-4928

(805)375-9247

(818)364-2760

(805)480-4928

(805)480-4928

 $48,895,598

 $196,855

 $1,427,150

 $1,073,460

 $177,456

 $3,244,025

Bid + CCOs

 $44,411,097

 $191,715

 $0

 $766,620

 $165,077

 $0

Comp To  date

 $1,027,554

 $0

 $0

 $97,711

 $1,700

 $0

This Month

02/22/07

06/04/07

09/29/08

06/17/08

11/19/07

09/29/08

Awarded

03/15/07

06/20/07

10/22/08

07/10/08

12/14/07

10/23/08

Approved

10/14/09

11/01/07

12/15/09

04/03/09

05/20/09

Est Comp

 69%

 100%

 0%

 62%

 0%

 0%

%Time

 90%

 100%

 0%

 71%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-116794

07-1P3804

07-1X3104

07-142804

07-246904

07-223804

Contract 

  

  

ER-4129-(004)E

  

ACST-P118-(057)E

  

  

  

--()

  

  P1-18 0-(7E)

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

SWPPP

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

1694 EASTMAN AVENUE

28548 LIVINGSTON AVENUE

1860 EASTMAN AVENUE, NO. 108

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., #102

13171 TELFAIR AVENUE

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 18
01/20/09 Statement of Ongoing Contracts as of 02/04/09

07District

 $24,210,481 $693,117,363 $1,094,940,023

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Fed Aid

20.10

HA21

HA21

HA23

HA21

Pgm Code

REMOVE DEBRIS TO RESTORE STORM-

DRAINAGE FIRE-BURNED UPSTREAM

WATERSHED THREATENS TO OVERTOP BRIDGE

& HIGHWAY WITH DEBRIS DIR'S EME

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

REMOVE DEBRIS AND RESTORE TO FULL

CAPACITY

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

REPAIR SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

UNION ENGINEERING COMPANY, INC

NCCI, INC.

CA RASSMUSSEN, INC.

RSB GROUP INC

C A RASMUSSEN, INC.

Contractor

VENTURA, CA 93002

PARAMOUNT, CA 90723

VALENCIA, CA 91355

LAKE FOREST CA 92630

VALENCIA, CA 91355-4171

 

 

 

(949)454-1999

 

IRA, ALFRED

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)804-4928

(805)480-4928

(805)804-4928

 $985,000

 $2,053,522

 $3,525,748

 $849,145

 $2,951,198

Bid + CCOs

 $554,151

 $1,009,313

 $717,461

 $2,500

 $2,267,517

Comp To  date

 $43,459

 $84,288

 $2,744

 $2,500

 $134,839

This Month

11/02/07

01/23/08

08/11/08

09/15/08

01/18/08

Awarded

11/02/07

02/07/08

08/15/08

10/06/08

02/06/08

Approved

03/31/09

11/06/09

07/21/10

06/05/09

04/27/10

Est Comp

 100%

 94%

 29%

 7%

 75%

%Time

 56%

 49%

 20%

 0%

 77%

% Work 

OVER RUN

 

 

 

 

Message

07-1X8704

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract 

  

  

ACST-P150-(025)E

ACST-4130-(004)E

ACST-P150-(024)E

  

  

  P1-50 0-(5E)

  41-30 0-(4E)

  P1-50 0-(4E)

  

  

--()

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

SWPPP

SWPPP

WPCP

SWPPP

3658 N VENTURA AVE.

P.O. BOX 1422

28548 LIVINGSTON AVENUE

22600 G LAMBERT ST SUITE 1405

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



07-2Y5104

07-4L7704

07-1660U4

07-1661A4

07-254304

07-4S3704

07-3Y4704

07-214204

07-4J1804

07-2Y6804

07-235904

07-217404

07-193104

07-2266A4

07-0510C4

07-4S5104

07-2X3004

07-1X6204

07-2X1104

07-168004

07-4S2404

07-4S5204

Contract

07-LA-1-9.5/12.2

07-LA-1-19.4/32

07-LA-1-27.4/30.9

07-LA-1-28.7/29.6

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-24.4/82.3

07-LA-2-74.0/74.1

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-15.6/16.3

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-28.9/37.4

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-60.0/88.6

07-LA-5-44.2/46

07-LA-5-46.7/47.6

07-LA-5-57.1/58.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



07-2267A4

07-222224

07-166824

07-2M1304

07-4L5004

07-3Y2304

07-253404

07-4S3504

07-2Y5504

07-4S2004

07-231204

07-4S0304

07-224804

07-265004

07-2X1704

07-2Y5204

07-4L8404

07-1294V4

07-3Y0604

07-243904

07-1693C4

07-182204

Contract

07-LA-10-5.6/8.9

07-LA-10-14.2/18.1

07-LA-10-18.3/21.6

07-LA-10-/S1.3

07-LA-14-39.8/68

07-LA-18-/4.5

07-LA-27-3.0/3

07-LA-27-6.9/0

07-LA-27-11.1/12.1

07-LA-30-3.4/3.4

07-LA-39-30.6/30.6

07-LA-47-.9/.9

07-LA-47-.9/2

07-LA-47-3.5/4.5

07-LA-47-3.5/4.5

07-LA-47-/2.4

07-LA-60-.4/4.1

07-LA-60-11.8/23.3

07-LA-60-5.0/12

07-LA-60-/30.5

07-LA-90-1.2/1

07-LA-91-6.0/14.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-1Y6504

07-2X3204

07-180004

07-186104

07-4C0604

07-178504

07-3Y2104

07-246704

07-243504

07-4L9504

07-3Y2004

07-188504

07-182704

07-182604

07-2Y8504

07-239614

07-127214

07-127234

07-4S2704

07-228104

07-231404

07-242704

Contract

07-LA-91-9.8/10

07-LA-91-10.6/13.4

07-LA-91-17.8/18.8

07-LA-101-34.2/38.2

07-LA-103-1.8/2.3

07-LA-105-.7/.9

07-LA-110-11.5/14.2

07-LA-110-22.0/23.2

07-LA-110-24.5/25.5

07-LA-110-.9/21.5

07-LA-118-2.6/12.5

07-LA-134-1.9/2.3

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-134-/1

07-LA-138-47.8/49

07-LA-138-51.9/52.5

07-LA-138-56.2/57.2

07-LA-138-60.0/60.4

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-48.9/49.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-243304

07-2M3804

07-129934

07-1M4104

07-172174

07-1264F4

07-4S6704

07-4S2104

07-4S4104

07-1178U4

07-218304

07-244404

07-243604

07-234904

07-183114

07-259904

07-2Y8404

07-2Y4804

07-201604

07-210804

07-3N7904

07-1X8904

Contract

07-LA-210-/44

07-LA-210-.8/33.9

07-LA-210-33.3/46.8

07-LA-210-34.2/44.6

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-.3/1

07-LA-213-5.7/5.7

07-LA-405-.3/2.8

07-LA-405-25.9/29.5

07-LA-405-40.1/46.2

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-710-6.8/9.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-16.7/17.3

07-LA-710-18.2/26.5

07-LA-5707-/0

07-LA-5764-/0

07-VEN-1-12.7/0

07-VEN-23-20.7/21.1

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
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07-115454

07-203004

07-4K6304

07-4N5304

07-1X9304

07-1X9704

07-185504

07-234204

07-246904

07-223804

07-1X3104

07-142804

07-116794

07-1P3804

07-1X8704

07-1189A4

07-1189G4

07-4L4304

07-1189F4

Contract

07-VEN-23-3.5/11.4

07-VEN-33-6.0/57.5

07-VEN-33-7.8/8

07-VEN-33-10.9/10.9

07-VEN-33-14.0/57.5

07-VEN-33-17.7/17.7

07-VEN-101-.4/4.4

07-VEN-101-22.0/23.7

07-VEN-118-32.0/33

07-VEN-118-32.0/32.5

07-VEN-118-21.8/21.8

07-VEN-118-23.3/32.6

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-126-19.2/34

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-28.5/28.5

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

Page
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Statement of Ongoing Contracts - Federal Aid



07

District

 $14,646,536

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,094,940,023  $693,117,363

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $115,261,261

 $473,057,258

 $42,056,502

 $271,427,331

 $1,583,425

 $191,554,246

 Bid + CCO

 $88,721,038

 $321,873,286

 $25,758,246

 $174,309,886

 $138,510

 $82,316,398

 Work Comp

District Total:

Work completed this Period:  $14,646,536

-I-

-F-

-S-

-SH-

-ER-
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